
Georgia Date:

User: vepps   Department of Transportation Page 1 of 7

Pay Period: 04/25/2015

to 06/25/2015

Rpt-ID: RCPESPRJ

Contract ID: B14542-13-000-0

Estimate Summary By Project

Estimate Number: 0020

07/13/2015

Contract Location: Time Allowed:

SR 372 (BIRMINGHAM HWY) AT PROVIDENCE RD (CR 27

 

Contractor:

BARTOW PAVING COMPANY, INC. Date Let:

P. O. BOX 2045 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CARTERSVILLE GA 30120-1685 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

NO SURETY REQUIRED

04/19/2013

05/03/2013

06/11/2013

07/09/2013

08/14/2013

04/15/2015

00/00/0000

541 Days

12/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 119.41

646 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,760,726.87

$2,342,655.01

$516,555.71

82.78%

Counties:

Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0005448      $2,760,726.87 $2,342,655.01 $516,555.71 81.29% $73,997.54

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 7

Pay Period: 04/25/2015

to 06/25/2015

Rpt-ID: RCPESPRJ

Contract ID: B14542-13-000-0

Estimate Summary By Project

Estimate Number: 0020

07/13/2015

Project Number: 0005448      SR372 (BIRMINGHAM HWY) - INTERSECTION IMPROVEMENTS

 

HPP00-0005-00(448)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,828,180.90 $1,800,575.67 $27,605.23

Non-Participating $457,045.26 $450,143.95 $6,901.31

Total Earnings $2,285,226.16 $2,250,719.62 $34,506.54

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,285,226.16 $2,250,719.62 $34,506.54

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($41,055.00)

Total: $2,244,171.16 $2,170,173.62

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $73,997.54

$39,491.00($80,546.00)



Georgia Date:

User: vepps   Department of Transportation Page 3 of 7

Pay Period: 04/25/2015

to 06/25/2015

Rpt-ID: RCPESPRJ

Contract ID: B14542-13-000-0

Estimate Summary By Project

Estimate Number: 0020

07/13/2015

Project Number 0005448      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 1.000

 26281.000 .000

HPP00-0005-00(448)

 

1.000 $.00 $26,281.00

0020 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  100.000 252.460

 72.560 .000

 

 

252.460 $.00 $18,318.50

0045 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  83.000 385.779

 38.000 .000

 

 

385.779 $.00 $14,659.60

0055 441-0754     CONCRETE MEDIAN, 7 1/2 IN SY  1,659.000 1,896.754

 38.000 .000

 

 

1,896.754 $.00 $72,076.65

0059 441-0764     CONCRETE MEDIAN, 10 IN SY  535.000 536.308

 75.000 .000

 

 

536.308 $.00 $40,223.10

0064 441-6216     CONC CURB & GUTTER, 8 IN X 24 IN, TP 2 LF  2,486.000 2,751.000

 10.650 .000

 

 

2,751.000 $.00 $29,298.15

Category Amount: $0.00 $200,857.00

Category Number: 0020 EROSION CONTROL

0076 163-0240     MULCH TN  78.000 65.528

 260.000 2.000

 

 

67.528 $520.00 $17,557.28

0077 163-0300     CONSTRUCTION EXIT EA  2.000 2.750

 1100.000 .000

 

 

2.750 $.00 $3,025.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 7

Pay Period: 04/25/2015

to 06/25/2015

Rpt-ID: RCPESPRJ

Contract ID: B14542-13-000-0

Estimate Summary By Project

Estimate Number: 0020

07/13/2015

Project Number 0005448      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0084 700-6910     PERMANENT GRASSING AC  4.000 2.292

 769.000 1.112

 

 

3.404 $855.13 $2,617.68

0088 716-2000     EROSION CONTROL MATS, SLOPES SY  3,603.000 5,888.617

 0.800 501.278

 

 

6,389.895 $401.02 $5,111.92

0089 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  2,143.000 1,200.000

 0.800 10.000

 

 

1,210.000 $8.00 $968.00

0092 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  30.000 10.000

 33.500 1.000

 

 

11.000 $33.50 $368.50

0093 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  152.000 173.996

 65.000 40.250

 

 

214.246 $2,616.25 $13,925.99

0094 603-7000     PLASTIC FILTER FABRIC SY  152.000 151.996

 4.500 40.250

 

 

192.246 $181.13 $865.11

Category Amount: $4,615.03 $44,439.48

Category Number: 0060 LANDSCAPING

0099 702-9025     LANDSCAPE MULCH SY  482.000 790.020

 3.500 .000

 

 

790.020 $.00 $2,765.07

Category Amount: $0.00 $2,765.07

Category Number: 0030 SIGNING & MARKING

0190 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  3.000 .000

 87.500 4.000

 

 

4.000 $350.00 $350.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 7

Pay Period: 04/25/2015

to 06/25/2015

Rpt-ID: RCPESPRJ

Contract ID: B14542-13-000-0

Estimate Summary By Project

Estimate Number: 0020

07/13/2015

Project Number 0005448      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SIGNING & MARKING

0191 653-0130     THERMOPLASTIC PVMT MARKING, ARROW, TP 3EA  5.000 .000

 134.000 6.000

 

 

6.000 $804.00 $804.00

0192 652-0210     PAVEMENT MARKING, WORD, TP 1 EA  6.000 .000

 62.000 6.000

 

 

6.000 $372.00 $372.00

0193 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  495.000 .000

 0.600 7,173.000

 

 

7,173.000 $4,303.80 $4,303.80

0194 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  2,048.000 .000

 0.600 8,312.500

 

 

8,312.500 $4,987.50 $4,987.50

0195 653-3804     THERMOPLASTIC SKIP TRAF STRIPE, 8 IN, WHITEGLF 1,555.000 .000

 2.110 825.000

 

 

825.000 $1,740.75 $1,740.75

0196 653-3501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLF 518.000 .000

 0.520 700.000

 

 

700.000 $364.00 $364.00

0198 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  2,206.000 .000

 4.650 1,961.389

 

 

1,961.389 $9,120.46 $9,120.46

0199 654-1001     RAISED PVMT MARKERS TP 1 EA  56.000 .000

 4.250 126.000

 

 

126.000 $535.50 $535.50



Georgia Date:

User: vepps   Department of Transportation Page 6 of 7

Pay Period: 04/25/2015

to 06/25/2015

Rpt-ID: RCPESPRJ

Contract ID: B14542-13-000-0

Estimate Summary By Project

Estimate Number: 0020

07/13/2015

Project Number 0005448      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SIGNING & MARKING

0200 654-1003     RAISED PVMT MARKERS TP 3 EA  48.000 .000

 4.250 22.000

 

 

22.000 $93.50 $93.50

Category Amount: $22,671.51 $22,671.51

Category Number: 0040 DRAINAGE

0228 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  106.000 110.000

 46.000 .000

 

 

110.000 $.00 $5,060.00

0229 550-3318     SAFETY END SECTION 18 IN, STORM DRAIN, 4:1 SLOPEEA  1.000 2.000

 950.000 .000

 

 

2.000 $.00 $1,900.00

0230 550-3324     SAFETY END SECTION 24 IN, STORM DRAIN, 4:1 SLOPEEA  2.000 1.000

 980.000 -1.000

 

 

.000 $-980.00 $0.00

0231 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  8.000 2.000

 750.000 4.000

 

 

6.000 $3,000.00 $4,500.00

Category Amount: $2,020.00 $11,460.00

Category Number: 0050 LIGHTING

0269 500-3101     CLASS A CONCRETE CY  18.000 23.000

 1327.000 .000

 

 

23.000 $.00 $30,521.00

0299 682-6222     CONDUIT, NONMETL, TP 2, 2 IN LF  2,500.000 2,852.000

 6.180 .000

 

 

2,852.000 $.00 $17,625.36

0324 682-1406     CABLE, TP XHHW, AWG NO 6 LF  8,800.000 9,519.000

 1.390 .000

 

 

9,519.000 $.00 $13,231.41



Georgia Date:

User: vepps   Department of Transportation Page 7 of 7

Pay Period: 04/25/2015

to 06/25/2015

Rpt-ID: RCPESPRJ

Contract ID: B14542-13-000-0

Estimate Summary By Project

Estimate Number: 0020

07/13/2015

Project Number 0005448      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 LIGHTING

0329 682-1404     CABLE, TP XHHW, AWG NO 10 LF  90.000 336.000

 1.030 .000

 

 

336.000 $.00 $346.08

Category Amount: $0.00 $61,723.85

Category Number: 0010 ROADWAY

0359 670-1120     WATER MAIN, 12 IN LF  2,450.000 3,395.000

 52.000 .000

 

 

3,395.000 $.00 $176,540.00

5001 511-1000     BAR REINF STEEL LB  .000 .000

 0.800 6,500.000

Supplemental Agreement No 5

CO #6

6,500.000 $5,200.00 $5,200.00

Category Amount: $5,200.00 $181,740.00

Project Total Amount: $34,506.54 $2,285,226.16


